

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 2/14/03	3. CCR #: 03-0106	4. Rev: -	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Release of iPlanet Web Server 6.0 Release Notes (Rev 02) to the DAACs						
9. Originator Signature/Date /s/ Alexander Schuster 2/14/03			10. Class II	11. Type: CCR	12. Need Date: 02/14/03	
13. Office Manager Signature/Date /s/ Desryn Duncan 2/14/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02/14/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy III PSR						
23. Problem: (use additional Sheets if necessary) A section heading in the installation instructions for creating an iPlanet web server instance for Order Manager incorrectly states the instructions apply to the PVC, VATC, and EDC only. They, in fact, apply to the PVC, VATC, and all the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Release 914-TDA-193, Rev 02 to the DAACs. Changes include: a) correction to the heading for Section 7.3.8 b) correction to an inadvertent reference to JDT in Section 7.3.9 c) a reference to this CCR in Section 1.2 d) update to the document's identification and date						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sites will be unable to use Order Manager correctly if the OMS web server instance is not installed						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Steve Fox 2/14/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan, Jr. 2/14/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				