

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 02/14/03	3. CCR #: 03-0109	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: TE_6A.07_OMS.03						
9. Originator Signature/Date Cherry Kenney /s/ 02/14/03			10. Class	11. Type: CCR	12. Need Date: 19Feb03	
13. Office Manager Signature/Date Louis Swentek /s/ 2/14/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: OMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 14Feb03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 36785						
23. Problem: (use additional Sheets if necessary) Sv=2, ECSed36785, EcOmOrderManager cored after order when request is in the queue for a long time.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.07_OMS.03 to all DAACs. TE must be installed on top on Patch_6A07_OMS.02						
25. Alternate Solution: (use additional sheets if necessary) Reconfigure V0toECSGateway to not use OrderManger for acquire.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Order Manager will stop processing orders when the request stays in the queue for a long ttime.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix is needed to complete Order Manager testing before promotion.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 2/14/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. 2/19/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0109 **Rev:** - **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.07_OMS.03

Actions

ClearCase

Please make tar files from the 6A07EBF1 baseline:

Please make one SOL8 tar file with the following binary

EcOmOrderManager

Please name tarfile TE_6A.07_OMS.03

—

DACC Install Instructions

Patch Dependencies

Deliver TE_6A.07_OMS.03 to all DAACs. TE must be installed on top on Patch_6A07_OMS.02

1. Untar the sun5.8 tar file in a SOL8 directory
2. login to the host where the OrderManager resides (xxacsnn)) and kill the EcOmOrderManager server
3. cp <staging_area>/<SOL8>/EcOmOrderManager /usr/ecs/<MODE>/CUSTOM/bin/OMS/
4. cd /usr/ecs/<MODE>/CUSTOM/bin/OMS/
5. chmod 775 EcOmOrderManager
6. Bring up OrderManager