

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 2/19/03	3. CCR #: 03-0113	4. Rev: -	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE/TS
8. CCR Title: VATC SGI Removal (t1wkg01, t1sgp01, & t1drg01)						
9. Originator Signature/Date Mike Molinet /s/ 2/19/03			10. Class IN	11. Type: CCR	12. Need Date: 02/25/03	
13. Office Manager Signature/Date John Brewster /s/ 2/19/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-005,920-TDV-001/2/4/005/008,921-TDV-001/2/3/4			17. Schedule Impact: High		18. CI(s) Affected: CSS, DSS, DPL, DPS, Toolkit	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) All VATC SGI Power Challenge platforms are obsolete.						
24. Proposed Solution: (use additional sheets if necessary) Remove t1sgp01 (EIN 1219) and t1drg01 (EIN 1210) Challenge XL SGI machines from the VATC network and return to stock. Move current functionality from t1wkg01 (EIN 3468) Challenge L SGI to t1drg03 (EIN 3917) Origin 2000 SGI machine, then remove t1wkg01 from the VATC network and return to stock.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Current SGI Power Challenge platforms are not covered under maintenance, so all failures will be resolved on an as-available basis.						
27. Justification for Emergency (If Block 15 is "Emergency"): Lack of vendor support.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			