ECS Configuration Change Request					Page 1 of	Pa	ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Abdulnasir M. Shash	2/20/03	03-0116		-	301-925-0832	2009k	DEV/CO
8. CCR Title: Patch_6A.07_ESDT.20_MISR							
9. Originator Signature/Date			10. C	10. Class 11. Type: 12. N		12. Need Date	: 20Feb03
Abdulnasir M. Shash /s/ 02/14/03			II CCF		CCR		
13. Office Manager Signature/Date			14. Category of		• • • • • • • • • • • • • • • • • • • •		
Louis Swentek /s/ 2/14/03				Initial ECS Baseline Doc.		fill in Block 27). Routine	
, , , , , , , , , , , , , , , , , , ,				17. Schedule 18. CI(s) Affected:ESDT mpact:			
			to Customer: 21. Estimated Cost:				
6A 17Feb			THORIO GRADI TOOK				
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other:							
23. Problem: (use additional Sheets if necessary) The MISR team has requested that two new version 001 ESDTs be created for local mode processing. NCR summary: St=T, Sv=5, Bug id = ECSed36688, Subsystem = OPS_SDSRV_ESDT							
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_6A.07_ESDT.20_MISR							
25. Alternate Solution: (use additional sheets if necessary) None							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to support new MISR PGEs.							
27. Justification for Emergency (If Block 15 is "Emergency"): None							
28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other							
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR (Closed Date:
32. EDF/SCDV CCB Chair		isposition: Ar	proved	App/Co	om. Disapproved	Withdraw Fv	/d/ESDIS ERB
Mary S. Armstrong /s/	2/20/03	Fv	vd/ECS				
33. M&O CCB Chair (Sign/ 34. Debra Stepp /s/ 2/	/Date): D	isposition: Ap	oproved vd/ECS	App/Co	m. Disapproved	d Withdraw Fw	rd/ESDIS ERB
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
, 5		Fwd/ESDIS					

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 03-0116 Rev: - Originator: Abdulnasir M. Shash

Title of Change: Patch_6A.07_ESDT.20_MISR

Clearcase:

Build one SUN5.8 tar file from 6A.07 baseline for the following packages:

.EcDsSdValids.pkg .EcDmDBValids.pkg

Build one IRIX65 tar file from 6A.07 baseline for the following package:

.EcInDBScripts.pkg

Build one SUN5.8 tar file from 6A.07 baseline for the following files:

/ecs/formal/ESDT/Mi: DsESDTMiMIB2TRPE.001.desc DsESDTMiMIB2TRPT.001.desc

Please name the tarfile Patch 6A.07 ESDT.20 MISR

Please deliver the tar file to PVC and VATC

This is for LaRC DAAC

DAAC Install Instruction

NOTE: This patch includes new ESDTs. New Ingest script, SDSRV valids, and DMS valids are included to insure that the most current versions have been delivered. The installation of these packages may be skipped at the DAAC's discretion.

- A. PreInstallation
- 1. Create a staging area with SOL8
- 2. Copy Patch_6A.07_ESDT.20_MISR_Feb-14-2003_6A07_sun5.8_20030214_111443.tar to /<staging_area>/SOL8 subdirectory and untar it
- B. Installation
- a) To install ESDT descriptor file
- 1. Logon to the sdsrv host
- 2. cd /usr/ecs/<MODE>/CUSTOM/data/ESS/
- 3. cp -p /<staging_area>/SOL8/<descriptor file name> .
- 4. chmod 755 <descriptor file name>

Note: The MISR ESDTs are new and need to be installed.

- 5. To install (update) the ESDT descriptors, use the Science Data Server GUI
- 6. Using the STMGT GUI add a new Volume Group as well for the ESDT if necessary
- C. PostInstallation

N/A

CM01AJA00 Revised 8/2/02 *ECS*