

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 2/20/03	3. CCR #: 03-0118	4. Rev:	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Authorization to load SGI patch 4722 on e0acg11						
9. Originator Signature/Date Byron Peters /s/ 2/20/03			10. Class II	11. Type: CCR	12. Need Date: 2/20/03	
13. Office Manager Signature/Date James Mather /s/ 2/20/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): Will be part of next SGI patch release set			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The e0acg11 system at LP DAAC has panic'd several times in the past two days.						
24. Proposed Solution: (use additional sheets if necessary) SGI has recommended installation of patch 4722 to fix the problem. ECS Systems Engineering concurs with SGI in recommending installation of the patch as a test executable. LP DAAC may download the patch from SGI. Note that ECS has tested and will be deploying it on Origin 300s.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued panics.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed as soon as possible to minimize disruption to production.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 2/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			