ECS Configuration Change Request					Page 1 of Page(s)			je(s)	
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:		6. Rm #:	7. Dept.	
Cherrry Kenney	02/25/03	03-0125		_	301-883-4177		3402D	DEV/CO	
8. CCR Title: TE_6A.07_SDSRV_01									
9. Originator Signature/Date			10. C	lass	<b>11. Type: 12. Need Date:</b> 25Feb03				
Cherry A. Kenney /s/ 2/25/03				II CCR					
13. Office Manager Signature/Date			14. Category of		fill in Dlook 27)		"Emergency"		
Louis Swentek /s/ 2/25/03				Initial ECS Baseline Doc.			Emergency		
9 1 1			7. Schedule 18. CI(s) Affected:SDSRV mpact:						
19. Release Affected by this Change: 20. Date due			00						
6A 25Feb			None - Onder Took						
22. Source Reference: ⊠NCR (attach) □Action Item □Tech Ref. □GSFC □Other: 36773									
23. Problem: (use additional Sheets if necessary) Sev-2, St-T Code added for ECSed35665 (Granule Deletion Tool should provide an option to "undelete) has broken the new search algorithms for clients that use the 'OR' capability, and provide the 'OR' clause as the first constraint in the constraint list. The MTMGW is known to use 'OR' clauses in this form when searching multiple ESDTs. At this point, no other clients are believed to make use of the 'OR' capability.									
24. Proposed Solution: (use additional sheets if necessary)  Deliver TE_6A.07_ SDSRV.01 to all DAACs. TE must be installed on top of the January 30 6A.07 delivery									
25. Alternate Solution: (use additional sheets if necessary) Disable the new search algorithms.									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  New search algorithms will continue to fail.									
27. Justification for Emergency (If Block 15 is "Emergency"): NSIDC requested fix for NCR 36773.									
28. Site(s) Affected: ⊠EDF ⊠PVC ⊠VATC ⊠EDC ⊠ GSFC ⊠LaRC ⊠NSIDC □SMC □AK □JPL □EOC □ IDG Test Cell □Other									
29. Board Comments:				30. \	Work Assigned T	o:	31. CCR C	losed Date:	
					App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
Mary S. Armstrong /s/	2/25/03	Fv	vd/ECS						
33. M&O CCB Chair (Sign/I Pamela Johnson /s/ 2/2	Date): D 25/03		App/Com. Disapproved Withdraw Fwd/ESDIS ERB						
34. ECS CCB Chair (Sign/D	Pate): Dis	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
, 3		-	Fwd/ESDIS						

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

## **ADDITIONAL SHEET**

CCR #: 03-0125 Rev: - Originator: Cherry Kenney

**Telephone:** 301-883-4177 **Office:** 3204D

Title of Change: TE\_6A.07\_SDSRV\_01

Actions

ClearCase Group(CSG):

Please create this tar file from the 6A07EBF1 baseline:

Please make a SOL8 tar file with the following files:

/ecs/formal/DSS/lib/sun5.8/libDsMd2Sh.so/ecs/formal/DSS/lib/sun5.8/libDsMsSh.so

Please label this tar file TE\_6A.07\_SDSRV.01

This delivers the following NCR:

ECSed36773 2 T NSIDC DAAC MTMGW 'OR' searches broken

The install instructions are:

PATCH/TE DEPENDENCIES:

This TE should be installed on top of the January 30 6A.07 delivery

## PREINSTALL:

- 1. un tar the tar file in a <code><staging\_area>/SOL8</code> directory using the tar command chmod 755 \*.so
- 2. Bring down the SDSRV

## INSTALLATION:

- 1. login to host where SDSRV is installed (xxacsnn)
- 2. cp <staging\_area>/SOL8/\*.so /usr/ecs/<MODE>/CUSTOM/lib/DSS

POST INSTALLATION:

Bring up the SDSRV

CM01AJA00 Revised 8/2/02 ECS