

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 02/25/03	<b>3. CCR #:</b> 03-0126	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/CO
<b>8. CCR Title:</b> TE_6A.07_STMGT.03						
<b>9. Originator Signature/Date</b> Cherry A. Kenney /s/ 02/25/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 24Feb03	
<b>13. Office Manager Signature/Date</b> Louis Swentek /s/ 02/25/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> STMGT	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 24Feb03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 36703						
<b>23. Problem: (use additional Sheets if necessary)</b> This TE contains a fix for NCR36703, SEV 2. .Ingest and production have been having severe performance impacts. In the production subsystem, jobs are getting stuck in Autosys in the last bubble for hours at a time. In the ingest subsystem, individual requests are taking many hours to complete. The slowdown in both systems has been traced to a problem with the completion of archive write requests for data types that have backup volume groups.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.07_STMGT.03 to all DAACs. This TE must be installed on top of the 6A.07 delivery						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait until next 6A07 STMGT patch delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Processing and ingest performance would be severely degraded.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> LARC requested fix for NCR36703						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Mary S. Armstong /s/ 2/25/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 02/25/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0126      **Rev:** -      **Originator:** Cherry Kenney

**Telephone:** 301-883-4177      **Office:** 3204D

**Title of Change:** TE\_6A.07\_STMGT.03

Actions

ClearCase

Please build a IRIX tarfile from the 6A07EBF1 baseline for the following files:

```
> /ecs/formal/DSS/bin/irix65/EcDsStArchiveServer
```

```
> /ecs/formal/DSS/lib/irix65/libDsStArServerSh.so
```

\*Please name tarfile TE\_6A07\_STMGT.03

DAAC Install Instructions

PATCH/TE DEPENDENCIES:

TE must be installed on top of the January 30 6A.07 delivery

PREINSTALL:

1. un tar the tar file in a <staging\_area>/IRIX65 directory using the tar command

```
chmod 755 libDsStArServerSh.so
```

```
chmod 755 EcDsStArchiveServer
```

2.. Bring down the Archive Server on the xxacgnn and xxdrgnn hosts

INSTALLATION:

1. login to each host where STMGT Archive Server is installed (xxacgnn and xxdrgnn)

2. cp <staging\_area>/IRIX65/libDsStArServerSh.so /usr/ecs/<MODE>/CUSTOM/lib/DSS

3. cp <staging\_area>/IRIX6565/EcDsStArchiveServer /usr/ecs/<MODE>/CUSTOM/bin/DSS

POST INSTALLATION:

Restart Archive Servers on the xxacgnn and xxdrgnn hosts

