

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 02/26/03	3. CCR #: 03-0130	4. Rev: —	5. Tel: x0761	6. Rm #: 2025	7. Dept. Dvlmt
8. CCR Title: Release Parameterized Easegrid (ESD 179)						
9. Originator Signature/Date Darryl S. Arrington /s/ 2/26/03			10. Class II	11. Type: CCR	12. Need Date: 02/26/03	
13. Office Manager Signature/Date Charles Thomas /s/ 02/26/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: n/a		18. CI(s) Affected: Toolkit	
19. Release Affected by this Change: 6B		20. Date due to Customer: 2/25/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 179						
23. Problem: (use additional Sheets if necessary) ESD 179 directs ECS to provide parameterized easegrid functionality. This work has been completed and merged to the baseline. It now needs to be released to the science users for use with their PGE development. It will be included in a future release of HDF-EOS/Toolkit functionality to the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Release the new HDF-EOS code including the parameterized easegrid functionality to the science users.						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) non fulfillment of the ESD.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 02/26/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			