

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 02/27/03	3. CCR #: 03-0135	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Add 4 CPUs, 4GB memory, and a P-Brick to I0acg02						
9. Originator Signature/Date Sarah Lewallen /s/ 2/27/03			10. Class II	11. Type: CCR	12. Need Date: 3/31/03	
13. Office Manager Signature/Date James Mather /s/ 2/27/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDL-001			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Challenge Replacement						
23. Problem: (use additional Sheets if necessary) The Challenge servers have reached end-of-life. The I0icg01 server will be combined with I0acg02. To support the additional load, processors and memory are needed on I0acg02.						
24. Proposed Solution: (use additional sheets if necessary) Prior to the move of the custom code and Sybase databases from I0icg01 to I0acg02, upgrade I0acg02 with 4 CPUs, 4 GB of memory and 1 P-brick with 2 HVD SCSI cards. This will allow the ingest processes room to run and a separate P-brick for the cards to host the SCSI RAID.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The challenge is not under maintenance and will only be repaired if the parts are available.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 3/4/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			