

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jon Velapoldi	2. Log Date: 2/27/03	3. CCR #: 03-0136	4. Rev: —	5. Tel:	6. Rm #: 2034D	7. Dept.
8. CCR Title: ClearCase 5.0 Server migration verification in VATC						
9. Originator Signature/Date Stanley Stewart for Jon Velapoldi /s/ 02/27/03			10. Class IN	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date Royakl J. White, Jr. 02/27/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. Cl(s) Affected:none	
19. Release Affected by this Change: N/A		20. Date due to Customer: 2003/03/15		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) To fulfill the requirement to upgrade to ClearCase 5.0, it must be installed on all DAAC machines. Note that ClearCase 4.1 vendor support ends on 10/31/02, therefore to maintain support through the Extension Period, ClearCase 5.0 must be installed. Since the CM machines at the DAACS that are currently running ClearCase are all running an incompatible version of the Solaris Operating system, those servers (VOB and view servers) must be migrated to a machine running Solaris 8. This migration must be tested.						
24. Proposed Solution: (use additional sheets if necessary) Perform upgrades, verification and installation of ClearCase 5.0 on a Solaris 8 machine in the VATC. The machine targeted for this is t1mss04. Migrate a view and VOB server from one machine running Solaris 2.5.1 (t1mss03) and ClearCase 4.1 (with appropriate patches) to t1mss04 which should already have ClearCase 2002.05, and verify the result. This procedure is well documented in the ClearCase Administrator's manual.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ClearCase 4.1 vendor support ends on 10/31/02, therefore to maintain support through the Extension Period, ClearCase 2002.05 must be installed. Additionally, if testing of the migration of the servers is NOT performed, there is no guarantee that the migration will work as expected.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/27/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			