

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Fountain	2. Log Date: 02/27/03	3. CCR #: 03-0137	4. Rev: -	5. Tel: 301-883-4128	6. Rm #: 2011B	7. Dept. IIS/SO
8. CCR Title: Need to remove old data files to reclaim disk space.						
9. Originator Signature/Date Darryl Fountain /s/ 02/26/03			10. Class IN	11. Type: CCR	12. Need Date: 2/25/2003	
13. Office Manager Signature/Date Charles Thomas /s/ 02/26/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Old data files that reside on p0drg04 in the PVC need to be removed. The files are owned by T. Win who is no longer with Raytheon. The files need to be deleted to reclaim the lost isk/tape space.						
24. Proposed Solution: (use additional sheets if necessary) Remove the files on p0drg04 and reformat the media.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Running out of disk/tape pace.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 0/05/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			