

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Yebio Mesfin	2. Log Date: 3/3/03	3. CCR #: 03-0144	4. Rev: -	5. Tel: 301-925-0778	6. Rm #: 3000g	7. Dept. DEV/CO
8. CCR Title: Install Replication Server 12.5 in EDF Lab						
9. Originator Signature/Date /s/ Yebio Mesfin 3/3/03			10. Class IN	11. Type: CCR	12. Need Date: 03/03/03	
13. Office Manager Signature/Date /s/ Louis Swentek 3/3/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) INGEST couldn't access the output area by HSA(COTS) subsetter.						
24. Proposed Solution: (use additional sheets if necessary) The following Mount point should be created Absolute Path /usr/ecs/DEV04/CUSTOM/data/HAS Symbolic path /usr/ecs/DEV04/CUSTOM/HSA/f3mss01/data Client Host f3dis01 Symbolic path(to mount point) /usr/ecs/DEV04/CUSTOM/HSA/f3mss01/data						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for DEMO.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Jason Wardenburg 3/3/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			