

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Mike Molinet	<b>2. Log Date:</b> 03/04/03	<b>3. CCR #:</b> 03-0145	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0874	<b>6. Rm #:</b> 2038A	<b>7. Dept.</b> SE/TS
<b>8. CCR Title:</b> Add PVC NFS Mount Point for External Subsetter (HSA)						
<b>9. Originator Signature/Date</b> Mike Molinet /s/ 03/03/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 03/04/03	
<b>13. Office Manager Signature/Date</b> Royal J. White, Jr. /s/ 03/03/2003			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-008			<b>17. Schedule Impact:</b> High		<b>18. CI(s) Affected:</b> DDIST	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b> 03/04/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> External Subsetter HSA mount point needed ASAP.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add the appropriate HSA mount point for DDIST as per redlined PVC Mount Point Matrix..						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> External Subsetter training, scheduled for 03/04/03 at 2:00 PM, will have to be postponed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> External Subsetter training is scheduled to ensure that it does not conflict with other PVC activities.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 03/04/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			