

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 03/06/03	3. CCR #: 03-0161	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: ClearCase BLM Baseline Update #2						
9. Originator Signature/Date Maryellen Corbett /s/ 3/6/03			10. Class II	11. Type: CCR	12. Need Date: 3/15/2003	
13. Office Manager Signature/Date Royal White /s/ 3/6/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted in review of the XRP-II BLM and ClearCase BLM data.						
24. Proposed Solution: (use additional sheets if necessary) Document inconsistencies and provide red-lines for incorporation into ClearCase BLM where needed.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 3/12/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 3/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0161 **Rev: —** **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: ClearCase BLM Baseline Update #2

CM Documents:

COTS Version baseline 910-TDA-003

Critical COTS List 910-TDA-023

HW/SW Maps 920-TDx-002

Host Map 910-TDA-005

Baseline ONLY Updates:

1. Remove AMASS 5.2.1 baseline of p0spg01. Installation is no longer needed.
2. Remove Sybase ASE 12.0.0.5 EFB 10197 from l0ins02. Two ASE entries are present and the ASE 12.5.0.1 EBF10423 is the correct entry. The other should be removed.
3. Baseline entry for e0mss20 (Dashboard Server) for Sybase Adaptive Svr Enterprise should be updated to version 12.5.0.1 EBF 10423.
4. Add hosts p0teg01, p0tes02 and p0tes03 to the ClearCase BLM as identified in attached redlines.
5. Update the baseline of p0tes02 and p0tes03 to reflect recent upgrade to Solaris 8 as erd-lined in the attached documents.
5. Remove NTP 4.1.0 from baseline of p0tes02. NTP is bundled with Solaris 8.
6. Add NTP 4.1.0 to the baseline of p0tes01. NTP is separately delivered for SGI and should be specified separately.
7. Update p0css02 to Solaris 8 baseline as provided in the attached redlines. This host has been recently upgraded to Solaris 8.
8. Update p0ins01 to Solaris 8 baseline as provided in the attached redlines. This host has been recently upgraded to Solaris 8. This machine no longer functions as the Interface Server 02 and therefore this function should be removed.
9. p0ins02 no longer functions as the Interface Server 01 and therefore this function should be removed for this host. PVC SMC Interface Server should be added as the primary function of this host.
10. Remove Find_DDos 3.3 from the baseline of p0ins02. Both Find_DDOS 4.2 and 3.3 are specified. Version 4.2 is correct for Solaris 8.
11. Add Legato Networker Client 6.0.2Build251 to the baseline of p2dms01. This COTS was intended to be part of this host's baseline when PVC String 2 was created.
12. Update the baseline of p2ins01 to reflect the following: Solaris 8 02/02 and Sybase ASE 12.5.0.1 EBF 10423.
13. Update the baseline of p2ins02 to reflect the following: Solaris 8 02/02 and Sybase ASE 12.5.0.1 EBF 10423.
14. Update p0ais01 to Solaris 8 baseline as provided in the attached redlines. This host has been recently upgraded to Solaris 8.
15. Add DG SCSI & FC RAID 3.3 to the baseline of p0spg01.
16. Update the baseline of p2sps06 to reflect SQL Server Monitor Client/Server, version 12.0.0.5 EBF 10157. Version 11.9.2 is not installed.
17. Remove one of two identical JAF 1.0.1 entries from p0dig06.
18. Remove Legato Networker Client 6.1.2Build.240 from baseline of p0dig06. Another Legato Networker Client entry (version 6.0.2.Build.251) is correct.
19. Add ProDev to the baseline of p0dig06. It is correctly installed with SGI compilers.
20. Remove JDOM 1.0Beta8 from the baseline of l0ins02. COTS is not specified in most recent PSR (814-TDA-223) to be installed on this host.
21. Add Legato Networker Client 6.0.2.Build.251 to the baseline of p2acs02.
22. Add Top 3.5beta12 to the baseline of p2acs03.
23. Add TCPWrappers 7.6 to the baseline of p2dis02.
24. Update the baseline of p0ms07 to reflect Solaris 8 COTS. Some COTS still specified at Solaris 2.5.1 versions.
25. Update the baseline of p0ms10 to reflect Solaris 8 COTS. Some COTS still specified at Solaris 2.5.1 versions.
26. Remove all non-baselined versions of Sybase ASE and Replication Server from baseline of p0mss21.
27. Change version of Ghostscript from 6.5.2 to 6.52.
28. Add Legato Networker Client 6.0.2Build251 and TCL/tk 8.3.3 to baseline of p2dps01.
29. PERL Bin-Hex should only be baselined for machines running QAMUT: n0ins01, g0ins01, e0ins01, l0ins01, p2ins01 and t1ins01. Although PERL and the Convert Bin-HEX modules are available as automounted COTS to all hosts, only the specific hosts that require this module should be baselined.

30. Remove Acrobat Reader 4.05 from the baseline of l0css01. Host is not identified for installation in the most recent PSR for product.
31. Add JetDirect E.10.18 to the baseline of l0dms05, l0sps03
32. Add Autosys Remote Agent to the baseline of l0spg10 as identified in the PSR 914-TDA-157.
33. Remove AMASS from the baseline of l0acg02. It was not specified for installation in the most recent PSR: 910-TDA-200.
34. Add JRE 1.3.1 to baseline of l0acg02. It is correctly installed.
35. Remove Acrobat Reader from the baseline of l0drs01. DRS machines should have a minimal baseline.
36. Remove Acrobat Reader from the baseline of l0drg01. Not specified in most recent PSR.
38. Add sendmail 8.11.6+ to the COTS version report. Although this version is bundled with Solaris 8, and therefore would not be separately baselined, the CM Audit scripts check to see if the sendmail daemon is running. Sendmail is added to the baseline to support this audit function.

System Administrator Updates:

1. Remove AMASS 5.1.1 from p0spg01. Installation no longer needed.
2. Remove JRE 1.1.7B from p0tes02. JRE is no baseline for this machine.
3. Remove Tripwire 1.2 from p0css01. Baseline version 1.3.1 is correctly installed.
4. Remove ssh Secure Shell 1.3.1 from p0spg01. The correct baseline version of 1.3.7 is correctly installed.
5. Remove ssh Secure Shell 1.3.1 from p0spg07. The correct baseline version of 1.3.7 is correctly installed.
6. Remove Tripwire 1.2 and associated patch from p0mss21. The correct baseline version is installed.
7. Remove Secure Shell Commercial Server version 1.3.3 from p0drg04. The baseline version 1.3.7 is correctly installed.
- 8.