

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jai Howard	2. Log Date: 03/10/03	3. CCR #: 03-0167	4. Rev: —	5. Tel: (301)925-0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Install ProDev ver 2.9.2 and CVD in the Functionality Lab						
9. Originator Signature/Date Jai Howard /s/ 3/10/03			10. Class IN	11. Type: CCR	12. Need Date: 2003-03-14	
13. Office Manager Signature/Date Desryn O. Duncan /s/ 3/10/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Vol 7 (335-CD-007-001) P3 Task: DVICTXT394, DSMGTX465						
23. Problem: (use additional Sheets if necessary) The current ProDev ver 2.8.1, has reached end of bug fix support -- upgrade to ProDev ver 2.9.2. Version 2.9.2 must be evaluated in the Functionality Lab before it can be loaded in the VATC or PVC.						
24. Proposed Solution: (use additional sheets if necessary) 1) Install ProDev and CVD on NFS home machine 2) NFS mount on f2acg01, f2spg01 and f2spg02						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for the ProDev/CVD upgrade, or forego testing the ProDev/CVD in the Functionality Lab as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Action to robin Castle: Verify licenses are valid for this upgrade.				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 03/12/03 Evelyn N. Nakamura /s/ 03/12/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			