

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 3/11/03	3. CCR #: 03-0170	4. Rev: -	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: TPSSM 8 PSR						
9. Originator Signature/Date /s/ Sarah Lewallen 3/11/03			10. Class II	11. Type: CCR	12. Need Date: 4/1/03	
13. Office Manager Signature/Date /s/ Jim Mather 3/11/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 914-TDA-233, 920-TDx-002			17. Schedule Impact: None		18. CI(s) Affected: SPRHW, MODAPS, ACMHW, DRPHW, DIPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR						
23. Problem: (use additional Sheets if necessary) New hardware needs new management tool set						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the TPSSM software to a version compatible with the TP9500 RAID units on the SGI systems as identified in CM Doc# 914-TDA-233, TPSSM RAID.						
25. Alternate Solution: (use additional sheets if necessary) Do not upgrade						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) New hardware will be difficult to manage						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron V. Peters 3/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 3/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			