

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Mike Molinet	<b>2. Log Date:</b> 03/11/03	<b>3. CCR #:</b> 03-0171	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0874	<b>6. Rm #:</b> 2038A	<b>7. Dept.</b> SE/TS
<b>8. CCR Title:</b> Upgrade n0acg01 Hardware						
<b>9. Originator Signature/Date</b> Mike Molinet /s/ 03/11/03			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 03/11/03	
<b>13. Office Manager Signature/Date</b> John Brewster /s/ 03/11/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): N/A			<b>17. Schedule Impact:</b> High		<b>18. CI(s) Affected:</b> CSS, DSS, DPL, MSS, OSS, SSS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 03/11/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The current hardware configuration of n0acg01, currently integrated into the PVC for NSIDC transition activities, is not sufficient to ensure an acceptable 24-hour performance run.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Add 2 CPUs and 2 GBs of memory to n0acg01 (EIN 20550), for a total of 8 CPUs and 14 GB of memory.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The current transition exercise will not accurately reflect NSIDC performance goals.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Transition schedule impact.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 03/11/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			