

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 03/13/03	3. CCR #: 03-0179	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Install Javamail 1.2, JAF 1.0.1, JDOM b8, JDBC 2.0, and Velocity 1.2 on f2dis01 and f3dis01 in Functionality Lab for solving a DAACs trouble ticket.						
9. Originator Signature/Date Danny Huang /s/ 03/13/03			10. Class IN	11. Type: CCR	12. Need Date: 03/17/03	
13. Office Manager Signature/Date Louis Swentek /s/ 03/13/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: High		18. CI(s) Affected: EPD	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EPD related Java COTS products, Javamail 1.2, JAF 1.0.1, JDOM B8, JDBC 2.0, and Velocity 1.2, are not installed on f2dis01 and f3dis01. EPD couldn't be runned without these java COTS products.						
24. Proposed Solution: (use additional sheets if necessary) Install Javamail 1.2, JAF 1.0.1, JDOM b8, JDBC 2.0, and Velocity 1.2 on f2dis01 and f3dis01 in Functionality Lab See details in ECO. These java files could be obtained from the following tar file in CM: java_web_cots_s8.tar.gz checksum: 837402231 size: 19912653 jdomb8_xerces202.tar.gz Checksum: 2386327328 size:5028856						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs trouble ticket couldn't be solved						
27. Justification for Emergency (If Block 15 is "Emergency"): EPD testing in EDF couldn't meet the testing schedule for a DAACs trouble ticket						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Jason Wardenburg /s/ 03/13/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			