

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|---------------------------------|----------------------------------|---|---|--|------------------------|
| 1. Originator Natisha Greenway | 2. Log Date: 03/13/03 | 3. CCR #: 03-0180 | 4. Rev: — | 5. Tel: 301-925-1079 | 6. Rm #: 2016D | 7. Dept. DEV |
| 8. CCR Title: Remove ActivePerl 5.6.1 executable from Rimage PC f2dip01 | | | | | | |
| 9. Originator Signature/Date Natisha Greenway /s/ 3/13/03 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 3.17.03 | |
| 13. Office Manager Signature/Date Louis Swentek /s/ 03/13/03 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted: None | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan | | | | | | |
| 23. Problem: (use additional Sheets if necessary) ActivePerl 5.6.1 executable needs to be removed off of f2dip01 before Interdriver install of CCR#: 03-0173. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Remove ActivePerl 5.6.1 executable from f2dip01. The 'ActivePerl-5.6.1.633-MSWin32-x86.msi' should be removed from Windows. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The ActivePerl 5.6.1 executable will not be removed before CCR#: 03-0173. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): ActivePerl 5.6.1 executable needs to be removed off of f2dip01 before Interdriver install of CCR#: 03-0173. | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 03/13/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS | | | |