

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 03/17/03	3. CCR #: 03-0181	4. Rev: A	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Install ECS Extension Patches for Solaris 8 in the PVC and VATC						
9. Originator Signature/Date A. Schuster /s/ 03/13/03			10. Class II	11. Type: CCR	12. Need Date: 03/20/03 (PVC), 03/24/03 (EDF), 03/28/03 (VATC)	
13. Office Manager Signature/Date Desryn O. Duncan /s/ 03/17/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: See additional sheet			17. Schedule Impact: None		18. CI(s) Affected: All subsystems	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 8 (335-CD-008-001) P3 tasks: DVICTXT330, DSMGTX445						
23. Problem: (use additional Sheets if necessary) The original CCR indicated that a new 911-TDA-012 document was needed in order to reflect advancement of the Solaris 8 version number from 2/02 to 11/02. But the patches are not part of a new maintenance release, so the version number should remain the same and the affect on ECS technical documents is different.						
24. Proposed Solution: (use additional sheets if necessary) 1) Update the technical documents identified in this CCR (see additional sheet) rather than those in the original CCR. 2) Implement the ECOs in this amendment in lieu of those in the original CCR.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to forego system performance and integration testing with the new patches.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/19/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 03-0181 **Rev:** A **Originator:** Alexander Schuster

Telephone: 925-0519 **Office:** RDEV

Title of Change: Install ECS Extension Patches for Solaris 8 in the PVC and VATC

Item 16. Documentation/Drawings Impacted:

911-TDA-011 SUN Solaris 8 02/02 Common Patch Bundle

920-TDP-014 Hardware Patch Map (PVC)

920-TDV-014 Hardware Patch Map (VATC)

CM01AJA00 Revised 10/15/01

ECS