

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 03/14/03	<b>3. CCR #:</b> 03-0186	<b>4. Rev:</b> —	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> ClearCase BLM Baseline Update #3						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 3/14/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 3/21/2003	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 3/14/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): See attached			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Some baseline inconsistencies were noted in review of the XRP-II BLM and ClearCase BLM data.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Document inconsistencies and provide red-lines for incorporation into ClearCase BLM where needed.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Inconsistent baseline and installations						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron Peters /s/ 3/19/03			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pam Johnson /s/ 3/25/03			<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0186      **Rev:** —      **Originator:** Maryellen Corbett

**Telephone:** 0703      **Office:** 2072C

**Title of Change:** ClearCase BLM Baseline Update #3

### CM Documents:

COTS Version baseline 910-TDA-003

Critical COTS List 910-TDA-023

HW/SW Maps 920-TDx-002

Host Map 910-TDA-005

### Baseline ONLY Updates:

1. Remove Forcheck from n0ais01. At PSR, DAAC identified that software was not needed or used at site. COTS is provided to the DAACs to use as an option.
2. Remove Forte Compilers from the baseline of n0ais01. This machine was not baselined for this COTS product in the most recent PSR.
3. To the baseline of n0ais05, add the standard Solaris 8 COTS, including secure shell, TCPWrappers, Tripwire. Find\_DDOS and Top.
4. Add JRE 1.3.1 to the baseline of n0acg01 as identified in 914-TDA-191.
5. Add ML10 to the AIX version 4.3.3 of the COTS version map and all Firewall Servers. This is the current patch level of this operating system as PSRed.
6. Remove FLEXlm from the baseline of t1sps02. Host is not a FLEXlm Server.
7. Remove the Host Function of APC Server Secondary. There is currently only one ACG host at each site. All of the ACG machines should therefore have the Host Function of APC Server, with no Primary or Secondary designation. Red lines attached.
8. Remove NCDWare from baseline of t1code1. COTS software not installed and not needed.
9. Update path of Legato Networker Server to /usr/ecs/OPS/COTS/nsr

### System Administrator Updates:

1. Upgrade TCPWrappers to version 7.6 on t1spg01. Removing old 7.4 version.
2. Remove ssh secure shell commercial server version 1.3.3 from t1spg01. Current baseline version 1.3.7 is correctly installed.
3. Install Tripwire 1.3 on t1spg01. No version is currently installed
4. Remove Tripwire 1.2 and associated patch from t1ins01. Baseline version 1.3 is correctly installed.
5. Install TCPWrappers 7.6 on t1dms02. COTS not currently installed.
6. Remove Tripwire 1.2 and associated patch from t1dms02. Baseline version correctly installed.
7. Remove Tripwire 1.2 and associated patch from t0ins01. Baseline version correctly installed
8. Remove Tripwire 1.2 and associated patch from t1sps02. Baseline version correctly installed
9. Remove Tripwire 1.2 and associated patch from t1acs02 & t1acs03. Baseline version correctly installed
10. Install Tripwire 1.3 on t1drg01. No tripwire version is currently installed.
11. Remove XRunner from /tools/xrunner. Visible from t1drg01. Product is obsolete and has been removed from baseline.
12. Remove Sun Visual Workshop 3.0 (including all 4.2 compiler from t1mss06. This product is not compatible with Solaris 8.
13. Remove Tripwire 1.2 and associated patch from t1mss06. Baseline version correctly installed.
14. Remove DBTools version 2.1.1 from /tools/rogue70\_new. Product is obsolete and no longer delivered to the DAAC. Visible from t1mss03.
15. Install Ghostview 1.5 and Ghostscript 6.52 on t1code1 as specified in PSR 914-TDA-189.
16. Install TCPWrappers 7.6 on t1code1. No version is currently installed.

17. Remove Tripwire 1.2 and associated patch from t1mss04. Baseline version correctly installed.

CM01AJA00 Revised 8/2/02

**ECS**