

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 03/18/03	3. CCR #: 03-0192	4. Rev: —	5. Tel: 3019250837	6. Rm #: 2023c	7. Dept. RDEV
8. CCR Title: Install JDOM Beta 8/Xerces 2.0.1 on f2ins01 and f2acg01 in Functionality Lab						
9. Originator Signature/Date Danny Huang /s/ 03/18/03			10. Class IN	11. Type: CCR	12. Need Date: 3/25/03	
13. Office Manager Signature/Date Louis Swentek /s/ 03/18/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: N/A		18. Cl(s) Affected: Synergy III Data Pool Insert, External Subsetter and JDT	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) JDOM beta 8/Xerces2.0.1 need to be installed in the functionality lab string 2 to support Synergy III sustaining engineering.						
24. Proposed Solution: (use additional sheets if necessary) JDOM Beta 8/Xerces 2.0.1 needs to be installed under /usr/ecs/OPS/COTS/jdom-b8. remove jdom-b7 and reinstall it under /usr/ecs/OPS/COTS/jdom-b7. create a soft link /usr/ecs/OPS/COTS/jdom->jdom-b8 (See details in ECO). Installation requires the following tar files which can be obtained from CM: jdomb8_xerces2.0.1_c.tar.gz checksum: 2284486078, size: 4729011. jdom-1.0b7-c.tar.gz checksum: 2700144053, size: 4026295						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fewer modes in which to test Synergy III capabilities to support sustaining engineering.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 3/19/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			