

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Di Kang	2. Log Date: 03/18/03	3. CCR #: 03-0193	4. Rev: —	5. Tel: x0811	6. Rm #: 3023e	7. Dept. DEV
8. CCR Title: Together Edition for JBuilder (6.0) evaluation version install						
9. Originator Signature/Date Di Kang /s/ 3/18/03			10. Class IN	11. Type: CCR	12. Need Date: April 7, 2003	
13. Office Manager Signature/Date Janine Smith /s/ 03/18/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Currently we need some java IDE tool for both design, code maintenance and deployment. Together Edition for Jbuilder is one of such tools. We suffer a lot of the performance issue of Together Control Center so that we will not renew the licences. We want to evaluate the performance of Together Edition for Jbuilder for further purchase.						
24. Proposed Solution: (use additional sheets if necessary) Install Together Edition for JBuilder version 6.0 (trial version) on a central location and another trial version in the EDF on a UNIX host. See the detailed steps listed in the ECOs on subsequent pages.						
25. Alternate Solution: (use additional sheets if necessary) No alternative solution.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have difficulty doing design work and code maintenance for the Synergy and IRAD projects.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other						
29. Board Comments: Together needs additional software that cannot be downloaded from site and requires a license that has not been purchased. /s/ R. B.			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 3/19/03			Disposition: <b>Approved</b> App/Com. Disapproved <b>Withdraw</b> Fwd/ESDIS ERB Fwd/ECS 3/21/03			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			