

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|---------------------------------|----------------------------------|---|---|--|------------------------|
| 1. Originator Maryellen Corbett | 2. Log Date: 03/21/03 | 3. CCR #: 03-0208 | 4. Rev: — | 5. Tel: 0703 | 6. Rm #: 2072C | 7. Dept. SED |
| 8. CCR Title: Reinstallation of Legato Networker for DRS Hosts | | | | | | |
| 9. Originator Signature/Date Maryellen Corbett /s/ 04/04/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 04-31-2003 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 04/04/03 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): See attached | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Legato Networker was removed from the baselines of all DRS hosts when it was identified that there was a conflict between Informix database usage by both Legato Networker and ACSLS version 6.0.1. Alternative back-up instructions were delivered with the PSR for version 6.0.1 and Legato Networker was removed from DRS hosts and baselines for these hosts. This conflict has been corrected with the release of ACSLS 6.1, which was recently delivered by PSR 914-TDA-235. Legato Networker may be reinstalled after ACSLS is upgraded to version 6.1. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Add Legato Networker 6.0.2 to the baseline of all DRS hosts at all sites. After upgrade to ACSLS 6.1 as identified in PSR # 914-TDA-235, install currently baselined version of Legato Networker (6.0.2) on all baselined xxdrsxx hosts. The licensing group has identified that GSFC will need additional client licenses to be able to perform this installation. A procurement task is in progress for this license. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/09/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 04/15/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 03-0208 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: Reinstallation of Legato Networker for DRS Hosts

CM Documents:
HW/SW Maps 920-TDx-002

CM01AJA00 Revised 8/2/02

ECS