ECS Configuration Change Request					Page 1 of Page(s)		ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Cherry Kenney	03/27/03	03-0219		_	301-883-4177	3008H	DEV/CO
8. CCR Title: Patch_6A.07_CSS.02B							
9. Originator Signature/Date			10. Class		11. Type:	1. Type: 12. Need Date: 27Mar03	
Cherry Kenney /s/ 03/27/03			II C		CCR		
13. Office Manager Signature/Date			14. Category of		of Change:	• • • • • • • • • • • • • • • • • • • •	
Louis Swentek /s/ 03/27/03				CS Bas	eline Doc.	fill in Block 27). Routine	
3				17. Schedule 18. Cl(s) Affected:CSS Impact:			
19. Release Affected by this Change: 20. Date due to							
6A 27Mard			None - Officer Tools				
22. Source Reference:							
23. Problem: (use additional Sheets if necessary) Patch_6A.07_CSS.02 delivers 3 SEV 2 NCRs, 1 SEV 3 NCR and 1 SEV 5 NCR. Patch_6A.07_CSS.02 delivers an enhancement for EASI, that allows packages only contained in the tarfile to be available to user. This patch also includes a .rgypatch for an NCR associated with Patch_6A.07_DMS.06A.							
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_CSS.02B.							
25. Alternate Solution: (use additional sheets if necessary) Wait until next CSS delivery							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified CSS problems will continue.							
27. Justification for Emergency (If Block 15 is "Emergency"): NA							
28. Site(s) Affected: ⊠EDF ⊠PVC ⊠VATC ⊠EDC ⊠ GSFC ⊠LaRC ⊠NSIDC ⊠SMC □AK □JPL □EOC □ IDG Test Cell □Other							
29. Board Comments:				30. V	Vork Assigned T	o: 31. CCR (Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 03/27/03 Disposition: ERB			pproved App/Com. Disapproved Withdraw Fwd/ESDIS				
33. M&O CCB Chair (Sign/I	Date):	isposition: Ap	proved	App/Co	om. Disapprove	d Withdraw Fv	vd/ESDIS FRR
Debra Stepp /s/ 03/2	-	_	vd/ECS	, .pp, 00	Dioappiove	aiaw I V	
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB							
	,	Fwd/ESDIS					

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 03-0219 Rev: — Originator: Cherry Kenney

Telephone:

Office: 3204D

Title of Change: Patch_6A.07_CSS.02B

Actions

CSG -

Please make tar files from the 6A07EBF1 baselline

Please make one SOL8 tar file with the following packages:

.EcCsINTFCSVR.pkg

.EcCsRegistry.pkg

.EcCsRegistryGUI.pkg (New package added)

.EcCsRegistryPopTool.pkg

.EcCsNmNameServer.pkg

Please make one IRIX65 tar file with the following packages:

.EcCsRegistry.pkg

.EcCsNmNameServer.pkg

.EcCsRegistryPopTool.pkg

Please name tarfile Patch_6A.07_CSS.02B

Continued from page 1: Block 22 & Block23

ECSed36763 SEV2 NSIDC DAAC, EcCsMtMGateway core on search(delivered in TE_6A.07_CSS.01) ECSed36427 SEV3 EDC DAAC ASTER OnDemand via EDG: Longname and shortname for ordering optiontitle ECSed37022 SEV2 GSFC DAAC Middleware does not handle equal operator properly (delivered as Engineering Software to the SMC) ECSed3632 SEV5 VATC EASI should present to user only those packages available in tar ECSed33554 SEV2 PVC Intermittent Server Start Failure due to Empty Result List-EcCsRegistry (delivered in TE_6A.07_DMS_REG_01:)

PATCH Dependencies:

This Patch must be installed after or concurrent with Patch_6A.06_DMS.06A

DAAC Install Instructions(Note -separate SMC instructions are listed below)

A. PREINSTALLTION:

- 1. Untar the SOL8 (sun5.8) tar file using the *Setup.ksh file in the <staging_area>/SOL8 directory
- Untar the IRIX65 (irix65) tar file using the *Setup.ksh file in the <staging_area>/IRIX65 directory
- 3. As Root un tar the most recent EcsAssist.

Note: An enhancement has been to E.A.S.I, so that only packages contained in the tarfile are displayed to the user.

- 4. Stop the Name Server, Registry, MtM Gateway and the V0 Gateway.
- B. INSTALLATION
- 1. Using E.A.S.I Install the packages listed above.

2. Logon to the host where the Registry GUI is installed.

C. Post Installation:

Bring up the Name Server, Registry, and MtM Gateway, and the V0Gateway.

(SMC Only)

A. PREINSTALLTION:

- 1. Untar the tar files as described above.
- 2. Stop the NameServer and Registry

B. INSTALLATION:

Using E.A.S.I on any SUN install the following packages:

.EcCsRegistry.pkg .EcCsRegistryGUI.pkg .EcCsRegistryPopTool.pkg .EcCsNmNameServer.pkg

C. POST INSTALLATION:

Bring up the Name Server and Registry

CM01AJA00 Revised 8/2/02 ECS