

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 03/27/03	<b>3. CCR #:</b> 03-0225	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Provide GSFC with 4 shelves of 18GB FC RAID for use on g0drg05 for /L0_buffer.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 3/27/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 4/1/03	
<b>13. Office Manager Signature/Date</b> Randy Haynes /s/ 3/27/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDG-001, 920-TDN-001			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b> DRPHW	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Need 36 GB drives for NSIDC to reduce the footprint and power requirement. GSFC has agreed to swap 2 shelves of 36 GB drives with 4 shelves of 18 GB drives for use on g0drg05 as /L0_buffer.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Swap the RAID shelves from rack 5287 and install in rack 8836 for NSIDC.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> 2 racks will be required for NSIDC.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> GSFC is planning to have g0drg05 online by Tuesday. Disks need to be swapped before system comes online.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 3/27/03		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				