

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 04/01/03	3. CCR #: 03-0234	4. Rev: —	5. Tel: x0761	6. Rm #: 2025	7. Dept. Dvlmt
8. CCR Title: Release SCF Toolkit, MTD Toolkit, and HDF-EOS User's Guides						
9. Originator Signature/Date Darryl Arrington /s/ 04/01/03			10. Class II	11. Type: CCR	12. Need Date: 04/09/03	
13. Office Manager Signature/Date Art Cohen /s/ 04/01/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: n/a		18. CI(s) Affected: Toolkit	
19. Release Affected by this Change: 6B		20. Date due to Customer: 2/25/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 170-TP-605-002, 170-TP-606-002, 333-CD-605-003, 170-TP-012-005, 175-TP-510-004, and 175-TP-511-004						
23. Problem: (use additional Sheets if necessary) The User's Guides for the SCF Toolkit (333-CD-605-003), the MTD Toolkit (170-TP-012-005), HDF-EOS5 (175-TP-510-004 and 175-TP-511-004), and HDF-EOS2.x (170-TP-605-002 and 170-TP-606-002) have been updated with recent technical information. The documents now need to be released to the users.						
24. Proposed Solution: (use additional sheets if necessary) Release the documents to the customer and the users.						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The users will not have the latest changes in the documentation.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs/ESDIS						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/02/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				