

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 04/04/03	3. CCR #: 03-0241	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Upgrade p0acg05 sybase server with EBF10982						
9. Originator Signature/Date Carol H. Lindsey /s/ 04/03/03			10. Class II	11. Type: CCR	12. Need Date: 04/04/03	
13. Office Manager Signature/Date Arthur Cohen /s/ 04/03/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NSR 36362, NCR 36365						
23. Problem: (use additional Sheets if necessary) The database dumps at NSIDC has been having intermittently.						
24. Proposed Solution: (use additional sheets if necessary) Apply this EBF on p0acg05 to ensure custom code continues to function properly.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): This fix is high on NSIDC's and Landover's priority list and needs to be implemented quickly.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/04/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			