

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 04/07/03	3. CCR #: 03-0245	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Install Perl modules: Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 on Miami and camaro in IDG Cell						
9. Originator Signature/Date Danny Huang /s/ 04/07/03			10. Class IN	11. Type: CCR	12. Need Date: 04/11/03	
13. Office Manager Signature/Date Louis Swentek /s/ 04/07/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: High		18. CI(s) Affected: PDS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: DVICTXT769 ,DSMGTX7658, DVICTXT770						
23. Problem: (use additional Sheets if necessary) 1).The Perl modules of Time::HiRes is needed for solving NCR 36120, String::Aprox and TK are needed for Synergy IV new development.						
24. Proposed Solution: (use additional sheets if necessary) Building Time::HiRes1.43, String::Aprox 3.19, and TK 800.024 on Miami and camaro in IDG Cell. Install them on miamii and camaro under /tools/perl/. Make tar files for installing them in EDF. Using the following files on lemmings: (1) Time-Hires-1.43.tar checksum 1822891180 size: 102400. (2) String-Aprox-3.19.tar.gz checksum 4231084313 size: 42933 . (3) TK-800.024.tar.gz checksum 2270009273 size 3489636. There are no licensing issues						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR 36120 could not be solved and some new developments in Synergy IV couldn't be done						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 4/9/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			