

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 04/08/03	3. CCR #: 03-0251	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Installation of WhatsUp Gold (WUG) 8.0 on PC wsnt-gold						
9. Originator Signature/Date James Howard /s/ 04/08/03			10. Class II	11. Type: CCR	12. Need Date: 04/10/03	
13. Office Manager Signature/Date Janine Smith /s/ 04/08/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected: MCI	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 8 (335-CD-008-001) P3 Task: DVICTXT205, DSMGTX405						
23. Problem: (use additional Sheets if necessary) The current WhatsUp Gold 7.03, has reached end of bug fix support. Upgrade to WhatsUp Gold 8.0 for active bug fix support. WUG Version 8.0 must be evaluated in the IDG Test Cell before it can be loaded in the VATC or PVC. However, RTSC must recreate lab configurations used before. (See Reggie Williams)						
24. Proposed Solution: (use additional sheets if necessary) Upgrade WhatsUp Gold 7.03 to 8.0 on the PC wsnt-gold for familiarization and unit test purposes. This PC is installed on the RTSC test network.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to complete the activities in the COTS upgrade/PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 04/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS 4/23/03 J. W.			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			