

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 4/8/03	3. CCR #: 03-0253	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Sanergy 3.2.1.8 upgrade for the ECS project						
9. Originator Signature/Date Robert Cole /s/ 4/9/03			10. Class II	11. Type: CCR	12. Need Date: 4/10/03	
13. Office Manager Signature/Date Randy Haynes /s/ 4/9/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TD{E,N,L,G}-002			17. Schedule Impact:		18. CI(s) Affected: SYN	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PSR 914-TDA-238						
23. Problem: (use additional Sheets if necessary) A new version (3.2.1.8) is required to fix known defects in the current (3.1.0.14) version of Sanergy.						
24. Proposed Solution: (use additional sheets if necessary) Install Sanergy 3.2.1.8 on x0sas01 and x0dps01 according to PSR 914-TDA-238.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) It will not be possible to enable SAN fabric-based I/O on the affected hosts.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 04/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			