

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 04/10/03	3. CCR #: 03-0258	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.07_CLS.02						
9. Originator Signature/Date Cherry A. Kenney /s/ 04/10/03			10. Class II	11. Type: CCR	12. Need Date: 09Apr03	
13. Office Manager Signature/Date Louis Swentek /s/ 4/10/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:CLS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09Apr03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 35017, 36652, 36633						
23. Problem: (use additional Sheets if necessary) This patch includes the monthly delivery for CLS.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_CLS.02 to EDC DAAC only.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next CLS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Identified CLS problems will continue.						
27. Justification for Emergency (If Block 15 is "Emergency"): NA						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 4/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 04/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0258 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: PATCH_6A.07_CLS.02

Actions

ClearCase

Please make SOL8 tar file from the 6A07EBF1 baseline:

.EcIJdt.pkg

Please name this tar file Patch_6A.07_CLS.02

Patch/TE Dependencies

Patch_6A.07_CLS.02 supersedes TE_6A.07_CLS.01

Continued from page 1: Block 22 & 23

ECSed35017 SEV3 EDC DAAC JDT Search: Error Messages with Error codes must be reported to client
ECSed36652 SEV3 EDF JDT help file installation error
ECSed36633 SEV2 EDF JDT:Search hangs with Netscape7.0 and JDK1.4 without notification

DAAC INSTALL INSTRUCTIONS

A. PRE - INSTALLATION

- 1 Copy the SOL8 tar files into the <staging_area>/SOL8/ directory
2. Using the Setup.ksh files untar the tar file
3. . When prompted, you will not need to install a new version of EcsAssist.

B. INSTALLATION:

Logon to any SUN host and install the listed package using E.A.S.I

.EcIJdt.pkg

C. CONFIGURATION:

There are no configuration changes

D. DATABASE INSTALLATION

There are no database changes

E. POST INSTALLATION

None

