

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Alton Davis	2. Log Date: 04/11/03	3. CCR #: 03-0259	4. Rev: —	5. Tel: (301) 883-4132	6. Rm #: 2108A	7. Dept. REDV
8. CCR Title: Update the DID 609 Operations Tools Manual for the ECS contract extension delivery						
9. Originator Signature/Date Alton Davis, Jr. /s/ 4/11/03			10. Class II	11. Type: CCR	12. Need Date: 4/16/03	
13. Office Manager Signature/Date Arthur Cohen /s/ 04/11/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 609-CD-610-002 Release 6B Operations Tools Manual for the			17. Schedule Impact:		18. CI(s) Affected: 609-CD-610-002 Release 6B Operations Tools Manual for the ECS Project	
19. Release Affected by this Change: 6B		20. Date due to Customer: 4/30/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: This document is required to be updated and delivered to the customer as part of the ECS contract extension work.						
23. Problem: (use additional Sheets if necessary) The DID 609 Operations Tools Manual needs to be updated and delivered to the customer as part of the ECS contract extension work.						
24. Proposed Solution: (use additional sheets if necessary) Update, publish and deliver the DID 609 Operations Tools Manual to the customer prior to the end of the contract extension period.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact upon the contract extension evaluation and award fee.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/28/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0259 **Rev: — Originator:** Alton Davis

Telephone: (301) 883-4132 **Office:** Software Development

Title of Change: Update the DID 609 Operations Tools Manual for the ECS contract extension delivery

Changes and updates to the DID 609 Operations Tools Manual

1. The update of the AMASS (4.1.3), ISQL (4.1.4), Sybase Replication Server (4.1.7), XRP-II (Baseline Manager) (4.3.3), ECS Assist (4.1.9), XRP-II (Baseline Manager) and XRP-II (Inventory, Logistics and Maintenance {ILM} Manager) (4.3.4).
2. The addition of the PIPRGenerator User Interface (4.8.4), Spatial Subscription Server GUI (4.11.10), Spatial Subscription Server Command Line Interface (4.11.11), Bulk Metadata Generation Tool (4.11.12), the HEG Data Pool Order Status GUI (4.11.13), Data Pool Maintenance GUI (4.11.14), Order Manager GUI (4.11.15), Order Manager Command Line Utility (4.11.16), Batch Insert Utility (4.12.8), Data Pool Cleanup Utility (4.12.9), Update Granule (4.12.10), Data Pool Access Statistics Utility (DPASU) for Rollup Scripts (4.12.11) and Data Pool Access Statistics Utility (DPASU) for Maintenance Scripts (4.12.12).
3. The replacement of the Remedy's Action Request System section (4.3.7) and the iPlanet Web Server section (4.12.4).
4. The removal of the Earth Science Online Directory (ESOD) Advertising Tool section (4.12.9) because it is no longer needed without the Interoperability Subsystem. The removal of the Java Data Acquisition Request (DAR) Tool (JDT) because it is an end-user tool and the DAAC Operators do not use it.
5. The removal of the Interoperability Subsystem (IOS) references from the document.
6. The removal of sections 4.2.2, 4.3.5 and 4.4.6 dealing with the Tivoli COTS product, which was recently removed from the ECS Baseline via an ECS CCR.
7. Routine update for old, obsolete and missing information throughout the document (e.g., Version 2 and DCE references). Update of screen shots for the Order Manager GUI.