

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jon Velapoldi	2. Log Date: 04/14/03	3. CCR #: 03-0262	4. Rev: —	5. Tel: 301 925-0982	6. Rm #: 2034D	7. Dept. CM
8. CCR Title: Install ClearCase 2002.05 and ClearCase 2002.05 Patches 18 and 19 on DAAC hosts						
9. Originator Signature/Date Jon Velapoldi /s/ 04/14/03			10. Class II	11. Type: CCR	12. Need Date: 04/16/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 04/14/03			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 911-TDA-011, 911-TDA-008, 920-TDx-002, 920-TDx-014, 911-TDA			17. Schedule Impact:		18. CI(s) Affected: ClearCase 4.1 host installations at all DAAC sites.	
19. Release Affected by this Change: 6A		20. Date due to Customer: 04/16/2003		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Current versino of ClearCase (4.1) has reached end of life, and is no longer supported by the Vendor (Rational/IBM). Additionally, ClearCase 4.1 is not supported on Irix 6.5.17						
24. Proposed Solution: (use additional sheets if necessary) Upgrade all ClearCase 4.1 hosts to ClearCase 2002.05. To maintain reasonable stability and patch levels, install ClearCase 2002.05 patches 18 and 19 on those hosts. To ensure consistency, and to guarantee COTS/OS compatability also upgrade all IRIX based installations from ClearCase 4.1 to 2002.05						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ClearCase 4.1 is not supported on IRIX 6.5.17. Additionally, support for ClearCase 4.1 has been terminated by the vendor (Rational/IBM). Additional information is provided in Section 1 of 914-TDA-239, ClearCase 2002.05 (SUN and SGI) Maintenance Upgrade for eh ECS Project.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/15/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 4/15/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				