

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 04/15/03	3. CCR #: 03-0267	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: Upgrade of Purify 2003.06 on SUN Solaris 8 and SGI IRIX 6.5.14m & 6.5.17m machines in PVC and VATC.						
9. Originator Signature/Date Natisha M. Greenway /s/ 04/14/03			10. Class II	11. Type: CCR	12. Need Date: As directed in ECOs.	
13. Office Manager Signature/Date Desryn O. Duncan /s/ 04/14/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) Purify 2002a.06 must be upgraded to Purify 2003.06 in the PVC and VATC on the SUN and SGI (6.5.14m & 6.5.17m) machines.						
24. Proposed Solution: (use additional sheets if necessary) Automount Purify 2003.06 on SUN Solaris 8 and SGI IRIX 6.5.14m & 6.5.17m machines in the PVC and VATC using Rational PurifyPlus Family Version 2003.06 CD-ROM #690-026187-000 and installation instructions.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Purify 2002a.06 will no longer be supported by the vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			