

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 04/15/03	3. CCR #: 03-0269	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Installation of WhatsUp Gold (WUG) 8.0 in Functionality Lab on PC ngrw1.						
9. Originator Signature/Date James Howard /s/ 04/15/03			10. Class IN	11. Type: CCR	12. Need Date: 04/14/03	
13. Office Manager Signature/Date Desryn O. Duncan /s/ 04/15/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected: MCI	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 8 (335-CD-008-001) P3 Task: DVICTXT205, DSMGTX405						
23. Problem: (use additional Sheets if necessary) The current WhatsUp Gold 7.03, has reached end of bug fix support. Upgrade to WhatsUp Gold 8.0 for active bug fix support. WUG Version 8.0 must be evaluated in the Functionality Lab before it can be loaded in the VATC or PVC.						
24. Proposed Solution: (use additional sheets if necessary) Install WhatsUp Gold 8.0 in the Functionality Lab PC ngrw1 for familiarization and unit test purposes. The PC ngrw1 is located on the side lab of the Functionality Lab.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to complete the activities in the COTS upgrade/PSR process.						
27. Justification for Emergency (If Block 15 is "Emergency"): The WhatsUp Gold 8.0 is in danger of schedule slippage.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 04/15/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			