

ECS Configuration Change Request

Page 1 of 22 Page(s)

1. Originator R. Haynes	2. Log Date: 04/16/03	3. CCR #: 03-0275	4. Rev:	5. Tel: 925-0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Remove MODAPS HiPPI and MCST Connections						
9. Originator Signature/Date R. Haynes /s/ 04/14/03			10. Class II	11. Type: CCR	12. Need Date: 5/2/03	
13. Office Manager Signature/Date Jim Mather /s/ 04/14/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 921-TDG-001, 921-TDG-002, 921-TDG-003, and 921-TDG-004			17. Schedule Impact: None		18. CI(s) Affected: ISS	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 1. The HiPPI connection bwtween the GSFC DAAC and MODAPS via the Firewall is no longer being used. 2. The MCST connection has been removed.						
24. Proposed Solution: (use additional sheets if necessary) 1. Remove the MODAS HiPPI connection. 2. Remove the MCST connection.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Network documentation will be incorrect.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 4/22/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				