

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Jenny Boliek	<b>2. Log Date:</b> 04/16/03	<b>3. CCR #:</b> 03-0278	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1122	<b>6. Rm #:</b> 2058	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> TE_6A.07_DMS.07						
<b>9. Originator Signature/Date</b> Jenny Lynn Boliek /s/ 04/16/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 16Apr03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 04/16/2003			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> CSS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 16Apr03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 37018, 37058						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed37018 GSFC/SMC: Short Name searches failing in TS1 ECSed37058 Passwords visible in EcDmV0ToEcsGatewayDebug.log  This also support the fixes for NCR ECSed37168 OPS:PDS: PDS is not notified of a DORRAN order.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.07_DMS.07 to all DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait until next DMS Patch and do not install Patch_6A.07_OMS.06B						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Problems will continue to be an issue as there are no acceptable workarounds for the listed NCRs.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> EDC needs to install Patch_6A.07_OMS.06B and this TE so that OMS can be turned on in OPS and DORRAN will get billing information. GSFC requires the other 2 listed NCRs to support moving 6A.07 into their OPS Mode.						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Mary S. Armstrong /s/ 4/16/03		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Debra Stepp /s/ 04/16/03		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04/16/03    **Rev:** —    **Originator:** Jenny Boliek

**Telephone:** 301-925-1122    **Office:** 2058

**Title of Change:** TE\_6A.07\_DMS.07

CSG

After building DMS on the 6A07EBF1 baseline (only a SUN build is required), please create the following tar file:

One SOL8 tar file with the following file:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label this tar file:

TE\_6A.07\_DMS\_07

The following NCRs will be included in this TE:

ECSed37018 OPS\_DMS 2 T GSFC DAAC GSFC/SMC: Short Name searches failing in TS1  
ECSed37058 OPS\_DMS 2 T GSFC DAAC Passwords visible in EcDmV0ToEcsGatewayDebug.log

This patch also supports the delivery of:

ECSed37168 OPS\_OM 2 T EDC DAAC OPS:PDS: PDS is not notified of a DORRAN order

PATCH DEPENDENCIES:

The TE supercedes all previous deliveres fo the V0ToEcsGateway. At EDC, the TE must be installed at the same time that Patch\_6A.07\_OMS.06B is installed.

### DAAC INSTALL INSTRUCTIONS

1. Untar the sun5.8 tar file in a SOL8 directory
2. login to the host where the V0ToEcsGateway resides (xxins02) and kill the EcDmV0ToEcsGateway
3. cp <staging\_area>/<SOL8>/EcDmV0ToEcsGateway /usr/ecs/<MODE>/CUSTOM/bin/DMS/
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
5. chmod 775 EcDmV0ToEcsGateway
6. Bring up the Gateway