

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Dexter Hope	2. Log Date: 4/21/03	3. CCR #: 03-0284	4. Rev: —	5. Tel: 301-883-4045	6. Rm #: 3008D	7. Dept. DEV/DDM
8. CCR Title: Add MOPITT Valid to ECS Data Model Documentation						
9. Originator Signature/Date Dexter Hope /s/ 04/21/03			10. Class II	11. Type: CCR	12. Need Date: 04/25/2003	
13. Office Manager Signature/Date Arthur Cohen /s/ 4/21/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 420-TP-023-001			17. Schedule Impact: None		18. CI(s) Affected: All	
19. Release Affected by this Change: 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 36806						
23. Problem: (use additional Sheets if necessary) InstrumentTechnique: "Correlation Radiometry" SensorLongName: "Correlation Radiometer at 2.3 um" "Correlation Radiometer at 2.4 um" "Correlation Radiometer at 4.7 um" SensorTechnique: "Correlation Radiometry"						
24. Proposed Solution: (use additional sheets if necessary) Request that DM post the attached sheet as an addendum to the 420-TP-023-001 on the EDHS server.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to the current procedures established to update the 420 Global Data Model with newly approved keywords.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The newly approved keyword will not be ready for utilization.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			