ECS Configuration Change Request				Page 1 of Page(s)			Page(s)
1. Originator	2. Log Date:	3. CCR #:	4. R	ev:	5. Tel:	6. Rm	#: 7. Dept.
Benzell Floyd	4/21/03	03-0285	_	.	(301)925-0518	20020	Dev/SE
8. CCR Title: Install Remedy ARS 4.5.2 Patch # 1212 in the EDF Remedy Configurations on miami and f3mss01.							
9. Originator Signature/Date			10. Class	. Class 11. Type: 12. Need Date:		Date: 04/23/03	
Benzell Floyd /s/ 04/21/03			IN		CCR		
13. Office Manager Signature/Date			14. Category of		<b>15. Priority:</b> (If "Emergency" fill in Block 27).		
Louis Swentek /s/ 04	EDF (RTSC)   fill in Block 27).   Routine						
• , ,			7. Schedule 18. CI(s) Affected:MCI pact:			I	
19. Release Affected by thi N/A	o Customer: 21. Estimated Cost: None - Under 100K						
22. Source Reference:   NCR (attach)  Action Item  Tech Ref.  GSFC  Other:  Remedy Help Desk Recommendation							
23. Problem: (use additional Sheets if necessary)  The ECS Remedy ARS Version 4.5.2 (patch level 1098) on the server, miami, is being used to develop a Remedy Inventory, Logisticsl, Maintenance (ILM) application to replace the existing ECS XRP ILM application. Currently we get an error message when we try to rename some of the forms that we have been developed and the renaming attempt fails. A Remedy Help Desk person said that Remedy Server Patch # 1212 should resolve the renaming problem and recommended that we download the patch from the Remedy website and install it.							
24. Proposed Solution: (use additional sheets if necessary) Install Remedy Patch # 1212 on miami (IDG cell) and f3mss01 (Functionality Lab) as directed by the attached Engineering Change Order. Patch #1212 has been downloaded and stored on lemmings at: /data0/CM_INBOX/RemedyPatch1212.							
25. Alternate Solution: (use additional sheets if necessary) None.							
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  ECS Remedy developers will not be able to rename forms once developed and saved without going through a workaround that is very time consuming.							
27. Justification for Emergency (If Block 15 is "Emergency"):							
28. Site(s) Affected: ⊠EDF							
29. Board Comments:  30. Work Assigned To:  31. CCR Closed Date:							
32. EDF/SCDV CCB Chair ( Jason Wardenburg /s/	Sign/Date): Dis 4/23/03	sposition: Ar Fv	oproved App	/Com	. Disapproved	l Withdraw	Fwd/ESDIS ERB
33. M&O CCB Chair (Sign/I	Date): Dis	sposition: Ap	proved App/	Com.	Disapproved	l Withdraw	Fwd/ESDIS ERB
Fwd/ECS							
34. ECS CCB Chair (Sign/D	ate): Disp	osition: App	proved App/0	Com.	Disapproved	l Withdraw	Fwd/ESDIS ERB

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

Fwd/ESDIS