

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 04/22/03	3. CCR #: 03-0287	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Install new Origin 300 server to replace ddmsgi						
9. Originator Signature/Date Carol H. Lindsey /s/ 04/22/03			10. Class IN	11. Type: CCR	12. Need Date: 05/01/03	
13. Office Manager Signature/Date Arthur Cohen /s/ 04/22/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Challenge Replacement						
23. Problem: (use additional Sheets if necessary) The Challenge Systems are no longer under maintenance. An Origin 300 system has been purchased to replace the Challenge server ddmsgi						
24. Proposed Solution: (use additional sheets if necessary) Backup the disk on the Challenge to the RAID. Clone the internal disks from the Challenge to the Origin 300. Replace the Challenge Server ddmsgi with the Origin 300 running 6.5.14. Attach the SCSI Raid from the Challenge server to the Origin. Patch the Origin 300 with the current baselined patch set. Remove the Challenge system, return to stock.						
25. Alternate Solution: (use additional sheets if necessary) Continue to run the Challenge System						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) All failures will be on an as available basis as this machine is not covered under maintenance						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Jason Wardenburg /s/ 04/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			