

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Carol Lindsey	<b>2. Log Date:</b> <b>04/22/03</b>	<b>3. CCR #:</b> <b>03-0288</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301 883 4074	<b>6. Rm #:</b> 3015J	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Upgrade sybase server with EBF10982 for sgi and EBF10972 for sun in EDF						
<b>9. Originator Signature/Date</b> Carol H. Lindsey /s/ 04/22/03			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 04/30/03	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 04/22/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 36365, NCR 36562						
<b>23. Problem:</b> (use additional Sheets if necessary)  This new EBF which fixes some dbcc dump problems at NISDC and needs to be tested prior to sending to site.						
<b>24. Proposed Solution:</b> (use additional sheets if necessary)  Apply this EBF on all sun and sgi servers in the EDF to ensure custom code continues to function properly.						
<b>25. Alternate Solution:</b> (use additional sheets if necessary) None						
<b>26. Consequences if Change(s) are not approved:</b> (use additional sheets if necessary)						
<b>27. Justification for Emergency</b> (If Block 15 is "Emergency"):						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Jason Wardenburg /s/ 4/23/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			