

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 04/22/03	3. CCR #: 03-0289	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Upgrade sybase 12.x servers in the VATC with new EBF to fix a security vulnerability						
9. Originator Signature/Date Carol H. Lindsey /s/ 04/22/03			10. Class IN	11. Type: CCR	12. Need Date: 05/15/03	
13. Office Manager Signature/Date Arthur Cohen /s/ 04/22/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) This amends the previous CCR to install a new version of the sybase EBF which fixes a security vulnerability has been identified in Sybase 12.5 and 12.0 as well as issues with the dump hangs being experienced by NSIDC. Need date is an estimate, Once testing is completed in the Lab will drive that date.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade All Sybase 12.5 servers with the latest EBF (see additional sheet). Coordinate upgrade with Vatec Lab. After successful testing in the EDF coordinate upgrade with VATC lead.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 04/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0289 **Rev:** — **Originator:**

Telephone: **Office:**

Title of Change: Upgrade sybase 12.x servers in the VATC with new EBF to fix a security vulnerability

t0ins01 EBF 10972
t0mss01 EBF 10972
t1acg04 EBF 10982
t1ins01 EBF 10972
t1ins02 EBF 10972
t1mss06 EBF 10972
t1sps02 EBF 10869

CM01AJA00 Revised 8/2/02

ECS