

ECS Configuration Change Request

Page 1 of 18 Page(s)

1. Originator R. Haynes	2. Log Date: 04/25/03	3. CCR #: 03-0294	4. Rev:	5. Tel: 925-0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Install Second GigE Interface on g0dps01						
9. Originator Signature/Date R. Haynes /s/ 04/21/03			10. Class II	11. Type: CCR	12. Need Date: 5/9/03	
13. Office Manager Signature/Date Jim Mather /s/ 04/21/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Attached Sheet.			17. Schedule Impact: None		18. CI(s) Affected: ISS	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Currently, DataPool files which need to be pulled by MODAPS must first be transferred from g0dps01 to g0mog01. MODAPS then pulls the files from g0mog01.						
24. Proposed Solution: (use additional sheets if necessary) By installing a second GigE card on g0dps01, MODAPS can pull the DataPool files directly from g0dps01.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DataPool files which MODAPS needs to pull will have to continue to be transferred from g0dps01 to g0mog01.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 4/29/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** R. Haynes

Telephone: 925-0932 **Office:** 2110F

Title of Change: Install Second GigE Interface on g0dps01

Documentation Impacted:

920-TDG-003

920-TDG-005

921-TDG-001

921-TDG-002

921-TDG-003

CM01AJA00 Revised 8/2/02

ECS