

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: <b>04/29/03</b>	3. CCR #: <b>03-0306</b>	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Upgrade Remaining Sybase Servers in PVC						
9. Originator Signature/Date <b>Carol H. Lindsey /s/ 04/29/03</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 05/01/03	
13. Office Manager Signature/Date <b>Arthur Cohen /s/ 04/29/03</b>			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary)  Remaining Sybase Servers need to be upgraded and testing complete in order to meet PSR deadline.						
24. Proposed Solution: (use additional sheets if necessary)  Upgraded remaining Sybase Servers as identified below.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):  PSR deadline will slip if not implemented						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 04/30/03</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0306    **Rev: — Originator:** Carol Lindsey

**Telephone:** 301-883-4074    **Office:** 3015J

**Title of Change:** Upgrade Remaining Sybase Servers in PVC

p0icg01 - EBF 10982  
p2ins01 - EBF 10972  
p2ins02 - EBF 10972  
p2mss20 - EBF 10972  
p2mss21 - EBF 10972  
p0mss21 - EBF 10972  
p2pls02 - EBF 10972

CM01AJA00 Revised 8/2/02

**ECS**