

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Jenny Boliek	<b>2. Log Date:</b> 04/30/03	<b>3. CCR #:</b> 03-0315	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-1122	<b>6. Rm #:</b> 2058	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> TE_6A.07_DMS.09						
<b>9. Originator Signature/Date</b> Jenny Boliek /s/ 4/30/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 24Apr03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 4/30/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 30Apr03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed37084						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed37084 -- SEV 2 GSFC/SMC: EDG search fails if the number of datasets exceed the limit.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.07_DMS.09 to all DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait until next DMS Patch.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Problems will continue to be an issue as there are no acceptable workarounds for the listed NCRs.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> GSFC requested fix for NCR37084. No workaround available.						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Mary Armstrong /s/ 4/30/03		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Debra Stepp /s/ 4/30/03		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**      **Originator:** Jenny Boliek

**Telephone:** 301-925-1122      **Office:** 2058

**Title of Change:** TE\_6A.07\_DMS.09

CSG

Please build a SOL8 tarfile from the 6A07EBF1 baseline for the following binary

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label this tar file: TE\_6A.07\_DMS.09

### PATCH DEPENDENCIES:

This TE supercedes all previous deliveres of the V0ToEcsGateway binary. This TE MUST BE INSTALLED AFTER or CONCURRENT WITH PATCH\_6A.07\_OMS.07. For DAACs that are not interested in this NCR you may install TE\_6A.07\_DMS.08A instead.

### DAAC INSTALL INSTRUCTIONS

1. Untar the sun5.8 tar file in a SOL8 directory
2. login to the host where the V0ToEcsGateway resides (xxins02) and kill the EcDmV0ToEcsGateway
3. cp <staging\_area>/<SOL8>/EcDmV0ToEcsGateway /usr/ecs/<MODE>/CUSTOM/bin/DMS/
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
5. chmod 775 EcDmV0ToEcsGateway
6. Bring up the Gateway
- .