

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 05/05/03	3. CCR #: 03-0322	4. Rev: —	5. Tel: 0703	6. Rm #: 2074C	7. Dept. SED
8. CCR Title: Removal of jConnect 5.2 in EDF						
9. Originator Signature/Date Maryellen Corbett /s/ 05/05/03			10. Class	11. Type: CCR	12. Need Date: 03/15/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 05/05/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): No documents are impacted.			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) At the time of delivery of jConnect 5.5 PSR delivery, some custom code was still utilizing the older jConnect 5.2 delivery. Therefore jConnect 5.2 was not removed from the COTS version baseline, not were the DAACs, EDF, PVC or VATC requested to remove this older version. Over time, all custom code has been updated to utilize the jConnect 5.5 version. The Development organization has confirmed this.						
24. Proposed Solution: (use additional sheets if necessary) Remove JConnect 5.2 from the EDF (Functionality Lab), PVC and VATC automount configurations. After validating that there is not impact., another CCR will be submitted to remove jConnect 5.2 from the DAACs and the COTS version baseline.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 05/08/03			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			