

## ECS Configuration Change Request

Page 1 of

Page(s)

|                                                                                                                                                                                                                                                                                                                                                                                                                                              |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|-------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|-------------------------------------------------------------|------------------|
| 1. Originator<br>Jason Wardenburg                                                                                                                                                                                                                                                                                                                                                                                                            | 2. Log Date:<br>05/06/03 | 3. CCR #:<br>03-0329                | 4. Rev:<br>—                                                                                                                         | 5. Tel:<br>301-925-0553                  | 6. Rm #:<br>1050f                                           | 7. Dept.<br>RTSC |
| 8. CCR Title: Remove SUN host 'simonc' from Rm 2031 and return to EDS property management                                                                                                                                                                                                                                                                                                                                                    |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 9. Originator Signature/Date<br>Jason Wardenburg /s/ 05/06/03                                                                                                                                                                                                                                                                                                                                                                                |                          |                                     | 10. Class<br>IN                                                                                                                      | 11. Type:<br>CCR                         | 12. Need Date: 5/7/03                                       |                  |
| 13. Office Manager Signature/Date<br>B J Kimball /s/ 05/06/03                                                                                                                                                                                                                                                                                                                                                                                |                          |                                     | 14. Category of Change:<br>EDF (RTSC)                                                                                                |                                          | 15. Priority: (If "Emergency" fill in Block 27).<br>Routine |                  |
| 16. Documentation/Drawings Impacted (Review and submit checklist):<br>None                                                                                                                                                                                                                                                                                                                                                                   |                          |                                     | 17. Schedule Impact:                                                                                                                 |                                          | 18. CI(s) Affected:                                         |                  |
| 19. Release Affected by this Change:<br>N/A                                                                                                                                                                                                                                                                                                                                                                                                  |                          | 20. Date due to Customer:<br>5/8/03 |                                                                                                                                      | 21. Estimated Cost:<br>None - Under 100K |                                                             |                  |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:                                                                                                                                                                                                                                            |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 23. Problem: (use additional Sheets if necessary)<br>Rm 2031 is needed and the equipment needs to be removed.                                                                                                                                                                                                                                                                                                                                |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Remove the SUN equipment and return to EDS property management                                                                                                                                                                                                                                                                                                                |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 25. Alternate Solution: (use additional sheets if necessary)<br>N/A                                                                                                                                                                                                                                                                                                                                                                          |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)                                                                                                                                                                                                                                                                                                                                                         |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 27. Justification for Emergency (If Block 15 is "Emergency"):                                                                                                                                                                                                                                                                                                                                                                                |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                          |                                     |                                                                                                                                      |                                          |                                                             |                  |
| 29. Board Comments:                                                                                                                                                                                                                                                                                                                                                                                                                          |                          |                                     | 30. Work Assigned To:                                                                                                                |                                          | 31. CCR Closed Date:                                        |                  |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br>Jason Wardenburg /s/ 05/07/03                                                                                                                                                                                                                                                                                                                                                                         |                          |                                     | Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS |                                          |                                                             |                  |
| 33. M&O CCB Chair (Sign/Date):                                                                                                                                                                                                                                                                                                                                                                                                               |                          |                                     | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS                                                         |                                          |                                                             |                  |
| 34. ECS CCB Chair (Sign/Date):                                                                                                                                                                                                                                                                                                                                                                                                               |                          |                                     | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS                                                       |                                          |                                                             |                  |