

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 05/08/03	3. CCR #: 03-0334	4. Rev: —	5. Tel: (301) 925-1137	6. Rm #: 2078	7. Dept. CM
8. CCR Title: ClearCase BLM Tool turnover; Post new BLM reports to EBIS ("pete" and "cmdm")						
9. Originator Signature/Date Steve Haupt /s/ 05/08/03			10. Class II	11. Type: CCR	12. Need Date: 5/14/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 05/08/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See "ADDITIONAL SHEET".			17. Schedule Impact: None.		18. CI(s) Affected: None.	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS extension release ticket: KSXT01 "XRP-II-BLM Conversion to ClearCase" Acceptance Test Procedure: XT08010 "XRP Conversion to ClearCase BLM"						
23. Problem: (use additional Sheets if necessary) XRP II BLM tool has become unsupported.						
24. Proposed Solution: (use additional sheets if necessary) A ClearCase BLM tool has been developed. On April 30, 2003, the Acceptance Test Procedure was run successfully. New BLM reports have been generated and are to be promoted from the /QA_Check directories to the /Current directories on the ECS Baseline Information System (EBIS) web pages on servers "pete" and "cmdm". Add new Where-Used Reports to EBIS (910-TDA-030) to simplify redlining baseline documentation for new CCRs. New BLM reports provide tracability to approved CCRs, CCR Approval Dates, and Release Releases (914-TDA-xxx).						
25. Alternate Solution: (use additional sheets if necessary) Continue to use XRP II BLM tool and post XRP II BLM reports.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) From routine ECS host audits, the current XRP II BLM reports are known to have error, and do not provide any tracability to approved CCRs, approval dates, or Release Notes documents.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 05/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 05/13/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0334 **Rev:—** **Originator:** Steve Haupt

Telephone: (301) 925-1137 **Office:** 2078

Title of Change: ClearCase BLM Tool turnover; Post new BLM reports to EBIS ("pete" and "cmdm")

1) Promote the following EBIS reports from /QA_Check to /Current for the following Technical Documents on "pete" and "cmdm":

910-TDA-003 Rev93
910-TDA-005 Rev48
910-TDA-023 Rev32
910-TDA-030 Rev00, and 189 referenced web pages (this is a new report)

920-TDE-002 Rev47
920-TDG-002 Rev47
920-TDL-002 Rev45
920-TDN-002 Rev45
920-TDS-002 Rev43
920-TDP-002 Rev44
920-TDV-002 Rev59

920-TDE-014 Rev14
920-TDG-014 Rev15
920-TDL-014 Rev18
920-TDN-014 Rev14
920-TDS-014 Rev08
920-TDP-014 Rev16
920-TDV-014 Rev16

Move the current versions of the XRP II BLM reports into the /Previous directories on "pete" and "cmdm".

2) Remove "lvaughn" from the "blm_tool" group.

3) Once reports are promoted, notify appropriate DAAC personnel.

4) Apply a ClearCase label to the tool scripts and data files to mark the formal release as "Release_1.0".

5) Create a CD-ROM that copies all tools scripts, data files, Users Guide, and ATP snapshots, and store in the CM vault.