

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 05/13/03	3. CCR #: 03-0346	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: ClearCase BLM Baseline Update #10						
9. Originator Signature/Date Maryellen Corbett /s/ 05/13/03			10. Class II	11. Type: CCR	12. Need Date: 06/30/2003	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 05/13/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): See attached sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Some baseline inconsistencies were noted in review of the XRP-II BLM and ClearCase BLM data.						
24. Proposed Solution: (use additional sheets if necessary) Document inconsistencies and provide red-lines for incorporation into ClearCase BLM where needed. Provide ECO for removals in PVC/VATC where appropriate.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V Peters /s/ 05/14/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0346 **Rev:** — **Originator:** Maryellen Corbett

Telephone: 0703 **Office:** 2072C

Title of Change: ClearCase BLM Baseline Update #10

CM Documents:

910-TDA-003: COTS Version Map
910-TDA-023: Critical COTS List
910-TDA-030: HiPPI SW 3.3.1 & HiPPI SW 4.0 Where Used Reports
910-TDA-006
910-TDA-007

Baseline ONLY Updates:

1. Remove all HiPPI-related software and firmware from the COTS Version Map, including HiPPI Switch and HiPPI adapters. Equipment is being removed as part of the SGI GigE Replacement.
2. Remove HiPPI 3.3.1 and 4.0 from baseline of all PVC, VATC and Functionality Lab hosts.
3. Remove or retire document 910-TDA-006 (ECS Access Control List (ACL) Register). This information is obsolete as it was only appropriate for the ECS DCE implementation. DCE was removed over a year ago and is not currently installed or used anywhere in ECS. Byron Peters has reviewed and concurs.
4. Remove or retire document 910-TDA-007 (ECS Program Register). Information is obsolete. Jenny Boliek has reviewed and concurs with removal.

System Administrator Updates:

PVC/VATC/Functionality Lab:

1. Remove all HiPPI software from SGIs hosts in VATC, PVC and Functionality Lab.
2. In PVC, remove obsolete versions of Purify for Sun & SGI from Automount Server in the following paths:
/tools/purify
/tools/purify2002a
Current baselined version 2003.06.00 is correctly installed in /tools/rational/releases for both Sun and SGI.
- 3.